Secrt. II-27—45.006—18-12-30.

Revenue (1931) Department.

Ms SERIES.

G.O. No. ~~1008~~ 1008

DATED 9-5-31

[Despatch Abstract.]

Alienation - Land and Revenue - South Kanara - Mangalore Taluk - Ammunaji village - S.No.146-2 B-1 - Church - Extension of time - Sanctioned.

C.F. 31

Revenue DEPARTMENT.

CURRENT No. 1241F

Received [illegible] 19 . *Registered* 2 5 31 19 . .

Subject.

Alienation - Land and Revenue - (Kanara South) - Mangalore taluk - Ammunaje village - S.No. 146-2B1 - Church - Extension of time - Recommended.

ENCLOSURES.
No.
Spare copies

Reference No. B.2174/31-1

Station Madras *Dated the* 28th April 1931.

From

A.R. MacEwen Esq., M.C., I.C.S.,
Secretary,
Land Revenue. &
The Board of Revenue, ~~Revenue Settlement,~~
~~Separate Revenue.~~

H.A.B. Vernon Esq., C.S.I., C.I.E., I.C.S.
Commissioner of Land Revenue.

~~Resolution~~
Reference.

Read the following:-

Letter from Mr. J. Hussain, Bar-at-Law, Collector of South Kanara, No. Ref. C. 3367/31-A6, dated 18th April 1931:-

S.No. 146/2B1 of Ammunaje village, Mangalore taluk, was alienated in favour of the Vicar for the time being of the Roman Catholic Church of St. Michael at Ammunaje in G.O. Mis. No. 3562 Rev. dated 31st October 1918 communicated with B.P. No. 1509 Mis. dated 7th November 1918 subject to the condition among others that the Church should be built withi two years from the date of the grant. The building could not be completed within the prescribed time. But on a consideration of the improvements effected by the alienee on the plot, Government were pleased to grant an extension of time for two years in its order Mis. No. 2997 dated 22nd

22nd December 1928 communicated with B.P. No. 74 Mis. dated 9th January 1929.

The Deputy Tahsildar. Buntwal now reports that the construction of the Church has progressed steadily and that only the roofing remains to be put up. A sum of about Rs.3,000/- appears to have been spent on the building and the Vicar requests for a further extension of time till the end of the current year, for the completion of the building. I recommend the extension as the last one.

REFERENCE.

Submitted to Government.

2. The Board supports the Collector's recommendation.

A Mackenzie
Secretary. 1.5.31.

To the Secretary to Government, Revenue Department.

v.c/30.4.

STR
TRO
15

3

Rev DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.	9/5	
When copied ..		
When examined ..		
When signed ..		
When despatched ..	9/5	

12 9/5

46

clear 1595

(X) READ AGAIN G.O. No. 3562 Rev, dated 31.10.1918. 19 .

(P) ;; ;; ;; ;; 2997 " ;; 22.12.1928 19 .

READ ALSO :—

of C. No. 1241F/31 From the Bd of Rev (L.R.D.) Rep., No B 2174/31-1, dated 28.4.1931.

;; ;; ——— ;; ;; ——— ;; ——— ;; ———19 .

;; ;; ——— ;; ;; ——— ;; ——— ;; ———19 .

ORDER.

MS

No. 1008 dated 9.5.1931

The Govt sanction a further extension of time till the end of December 1931 for the completion of the Church on ~~the~~ measuring 89 cents ~~the~~ land in S.No 146-2.B.1 of ~~Kaikamba~~ Ammunaje village, Mangalore Tk, South Kanara Dt, forming part of S.No 146-2-B, which was ~~originally~~ alienated in favour of the Vicar for the time being of the Roman Catholic Church of St Michael at Ammunaje in G.O. No 3562 Rev dy 31.10.18

Pass

Dpt

Date 192 .

(X) The Bd of Rev (L.R.D.)

4.5.31. 7/5/31

5.5.31 S

05'31